COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2011

ESTIMATE SUMMARY 16:48:05
CONTID: C16357 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 16357-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1115  DAYS TIME ALLOW: 440 WORK DAYS
SH 119 MAIN STREET SOUTH PERCENT TIME:  25.34 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: STA 119A-051
SH 119 MAIN STREET SOUTH
NAME OF ROAD: 119A
PROJECT COUNTIES: GILPIN
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 06/09/2011 DATE TIME STARTED  11/29/2010
1601 W. Belleview Ave. DATE LET 09/30/2010 DATE WORK BEGAN  11/29/2010
DATE AWARDED 10/13/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/26/2010 DATE ACCEPTED
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 11/29/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  18,606,602.65  PARTICIPATING $ 2,596,641.12 $ 291,500.81
AWARD PROJECTAMT:  $ 15693,969.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.96% TOTAL EARNINGS 2,596,641.12 291,500.81
FUNDS AVAILABLE: $ 16,009,961.53  STOCKPILED MATERIALS 402,185.22 314,255.22
GROSS EARNINGS 2,998,826.34 605,756.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,908.23 -8,745.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,935,918.11 597,011.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,935,918.11 597,011.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 597,011.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16357-BID ESTIMATE RUN 06/09/2011
PROJECT: STA 119A-051 ESTIMATE NO: 0007 16:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY Work Site 1

0005 201-00000 Clearing and Grubbing 0.900 0.400
LS 0.200 10,000.00
50,000.00000 0.600 30,000.00
0010 201-00005 Removal of Debris 1.000 0.200
LS 0.000 0.00
25,000.00000 0.200 5,000.00
0015 202-00015 Removal of Headwall 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0020 202-00019 Removal of Inlet 5.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0025 202-00037 Removal of End Section 2.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0030 202-00090 Removal of Delineator 58.000 6.000
EACH 0.000 0.00
6.00000 6.000 36.00
0035 202-00155 Removal of Wall 216.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0040 202-00190 Removal of Concrete Median Cover Material 287.000 80.000
SY 0.000 0.00
7.00000 80.000 560.00
0045 202-00203 Removal of Curb and Gutter 3,124.000 1,208.000
LF 0.000 0.00
4.00000 1,208.000 4,832.00
0050 202-00220 Removal of Asphalt Mat 8,510.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0055 202-00240 *Removal of Asphalt Mat (Planing) 2,020.000 0.000
SY 0.000 0.00

2.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 06/09/2011
PROJECT: STA 119A-051 ESTIMATE NO: 0007 16:48:05
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0060 202-00250 *Removal of Pavement Marking 2,500.000 486.000
SF 0.000 0.00
1.00000 486.000 486.00
0065 202-00700 *Removal of Light Standard 8.000 0.000
EACH 8.000 4,720.00
590.00000 8.000 4,720.00
0070 202-00710 *Removal of Power Pole 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0075 202-00810 Removal of Ground Sign 9.000 6.000
EACH 0.000 0.00
10.00000 6.000 60.00
0080 202-00825 *Removal of Flashing Beacon 1.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0085 202-00827 *Removal of Pull Box 3.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0090 202-00858 *Removal of Pedestal Pole 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0095 202-00950 Removal of Concrete Foundation and Slab 2.000 0.000
SY 0.000 0.00
200.00000 0.000 0.00
0100 202-01130 Removal of Guardrail Type 3 1,599.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0105 202-01300 Removal of End Anchorage 3.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0110 202-05150 *Sandblasting 165.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
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PROJECT: STA 119A-051 ESTIMATE NO: 0007 16:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0115 203-00010 *Unclassified Excavation (Complete In Place) 144,949.000 61,600.000
cY 10,214.000 137,889.00
13.50000 71,814.000 969,489.00
0116 203-00450 Rock Removal 3.000 0.000
EACH 3.000 11,059.56
3,686.52000 3.000 11,059.56
0120 203-00062 Embankment Material (Complete In Place) (Specia )] 820.000 0.000
CcY 0.000 0.00
10.00000 0.000 0.00
0125 203-01500 Blading 600.000 138.500
HOUR 13.500 1,687.50
125.00000 152.000 19,000.00
0130 203-01515 Backhoe (Landscaping) 400.000 177.000
HOUR 22.000 2,200.00
100.00000 199.000 19,900.00
0135 203-01550 Dozing 700.000 179.000
HOUR 61.000 9,760.00
160.00000 240.000 38,400.00
0140 203-01555 Dozing (Landscaping) 100.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0141 203-01565 Hydraulic Excavator 58.500 0.000
HOUR 58.500 8,775.00
150.00000 58.500 8,775.00
0145 203-01582 Truck (Dump) 100.000 0.000
HOUR 7.000 672.00
96.00000 7.000 672.00
0150 203-01594 Combination Loader 200.000 35.000
HOUR 12.000 900.00
75.00000 47.000 3,525.00
0155 203-01597 Potholing 160.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1

0160 203-01622 Sweeping (With Pickup Broom) 100.000 35.000
HOUR 25.500 3,315.00
130.00000 60.500 7,865.00
0165 203-02300 *Rock Scaler 40.000 0.000
HOUR 1.000 60.00
60.00000 1.000 60.00
0170  206-00000 Structure Excavation 114.000 0.000
CcYy 0.000 0.00
13.00000 0.000 0.00
0175 206-00065 Structure Backfill (Flow-Fill) 200.000 0.000
CcYy 0.000 0.00
160.00000 0.000 0.00
0180 206-01781 Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0185 206-01782 Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
0190 207-00205 Topsoil 300.000 0.000
CcYy 0.000 0.00
10.00000 0.000 0.00
0195 207-00210 Stockpile Topsoil 300.000 0.000
CcYy 0.000 0.00
9.00000 0.000 0.00
0200 207-00305 Wetland Topsoil 665.000 0.000
CcYy 0.000 0.00
11.00000 0.000 0.00
0205 207-00310 Stockpile Wetland Topsoil 665.000 0.000
CcYy 0.000 0.00
10.00000 0.000 0.00
0210 208-00002 Erosion Log (12 Inch) 3,200.000 62.000
LF 0.000 0.00

3.00000 62.000 186.00
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PCN: 16357-BID ESTIMATE RUN 06/09/2011
PROJECT: STA 119A-051 ESTIMATE NO: 0007 16:48:05
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY Work Site 1

0215 208-00004 Silt Berm 100.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0220 208-00020 Silt Fence 500.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0225 208-00030 Sediment Basin 2.000 0.000
EACH 0.000 0.00
115,000.00000 0.000 0.00
0230 208-00034 Gravel Bag 1,460.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0235 208-00040 Check Dam 80.000 24.000
EACH 0.000 0.00
115.00000 24.000 2,760.00
0240 208-00041 Rock Check Dam 80.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0245  208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0250 208-00051 Storm Drain Inlet Protection (Type 1) 140.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0255 208-00052 Storm Drain Inlet Protection (Type 2) 40.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0260 208-00060 Temporary Slope Drain 200.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0265  208-00070 Vehicle Tracking Pad 10.000 5.000
EACH 1.000 1,000.00

1,000.00000 6.000 6,000.00
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CAT NO0200 ROADWAY Work Site 1
0270 208-00103 Removal and Disposal of Sediment (Labor) 400.000 0.000
HOUR 0.000 0.00
31.00000 0.000 0.00
0275 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0280 208-00206 Erosion Control Supervisor 400.000 76.000
DAY 23.000 1,610.00
70.00000 99.000 6,930.00
0285 210-00750 *Reset Light Standard 1.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0290 210-00810 Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0295 210-04025 Modify Structure 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0300 211-01111 *Rock Reinforcement (Dowels) 1,200.000 130.000
LF 115.000 1,725.00
15.00000 245.000 3,675.00
0305 211-01115 *Rock Reinforcement (Number 10) 360.000 60.000
LF 0.000 0.00
26.00000 60.000 1,560.00
0310 212-00006 Seeding (Native) 8.000 2.300
ACRE 0.000 0.00
350.00000 2.300 805.00
0315 212-00025 Seeding (Shrubs) 1.900 0.000
LB 0.000 0.00
250.00000 0.000 0.00
0320 212-00032 Soil Conditioning 8.000 2.300
ACRE 0.000 0.00
1,000.00000 2.300 2,300.00
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CAT NO0200 ROADWAY Work Site 1

0325 213-00002 Mulching (Weed Free Hay) 12.000 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0326 213-00011 Mulching (Hydraulic) 5.000 2.460
ACRE 0.000 0.00
1,200.00000 2.460 2,952.00
0330 213-00005 Mulching (Decorative) 516.000 0.000
CF 0.000 0.00
16.00000 0.000 0.00
0335 213-00008 Mulching (Wood Chip) 106.000 0.000
CF 0.000 0.00
20.00000 0.000 0.00
0340 213-00009 Flexible Growth Medium 3.000 0.300
ACRE 0.000 0.00
3,200.00000 0.300 960.00
0345 213-00061 Mulch Tackifier 2,400.000 0.000
LB 300.000 480.00
1.60000 300.000 480.00
0350 213-00700 Landscape Boulder 342.000 52.000
EACH 0.000 0.00
37.00000 52.000 1,924.00
0355 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
31,000.00000 0.000 0.00
0360 214-00210 Deciduous Tree (1 Inch Caliper) 37.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0365 214-00280 Deciduous Tree (8 Foot) 115.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0370 214-00301 Deciduous Shrub (Tubeling) 265.000 0.000
EACH 0.000 0.00

3.40000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0375 214-00310 Deciduous Shrub (1 Gallon Container) 328.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0380 214-00320 Deciduous Shrub (2 Gallon Container) 65.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0385 214-00450 Evergreen Tree (5 Gallon Container) 27.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0390 214-01010 Brush Layer Cutting 40,541.000 0.000
EACH 0.000 0.00
0.60000 0.000 0.00
0395 214-01200 Plant (Tubeling) 3,957.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0400 215-00001 Transplant Shrub 175.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0405 215-00010 Transplant Tree 40.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0410 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 3,600.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0415 217-00020 Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0425 250-00110 *Health and Safety Officer 200.000 79.500
HOUR 9.500 883.50
93.00000 89.000 8,277.00



CONTID: C16357 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16357-BID ESTIMATE RUN 06/09/2011
PROJECT: STA 119A-051 ESTIMATE NO: 0007 16:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY Work Site 1

0430 250-00220 Hazardous Waste Disposal 2,500.000 2,184.000
CY 0.000 0.00
19.00000 2,184.000 41,496.00
0435  304-09000 Aggregate Base Course (Special) 8,453.000 0.000
CY 589.000 13,547.00
23.00000 589.000 13,547.00
0440  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
114.00000 0.000 0.00
0445  403-33721 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 256.000 0.000
TON 0.000 0.00
66.00000 0.000 0.00
0450  403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 1,100.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0455 411-10255 *Emulsified Asphalt (Slow-Setting) 101.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
0460  412-00800 *Concrete Pavement (8 Inch) 8,226.000 0.000
SY 0.000 0.00
44.00000 0.000 0.00
0465  420-00200 Geotextile (Weed Barrier) 1,430.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0470 504-03411 Retaining Wall (Boulder) 2,010.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0475 504-08050 Stone Landscape Wall 1,000.000 480.000
SF 0.000 0.00
12.00000 480.000 5,760.00
0480  506-00209 Riprap (9 Inch) 58.000 0.000
CY 0.000 0.00

26.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0485 506-00212 Riprap (12 Inch) 17.000 0.000
CcYy 0.000 0.00
26.00000 0.000 0.00
0490 514-00100 Hand Rail 1,391.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0491 601-10400 Drilled Hole 20.000 12.000
EACH 0.000 0.00
121.38000 12.000 1,456.56
0495 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 477.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0500 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 886.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 140.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0510 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 181.000 0.000
LF 0.000 0.00
116.00000 0.000 0.00
0515 603-05015 15 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0520 603-05018 18 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0525 603-05024 24 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0530 603-05048 48 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0535 603-10120 12 Inch Corrugated Steel Pipe 55.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0540 603-30012 12 Inch Steel End Section 1.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0545 603-50012 12 Inch Plastic Pipe 180.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0550 603-50015 15 Inch Plastic Pipe 180.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0555 603-50018 18 Inch Plastic Pipe 130.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0560 603-50036 36 Inch Plastic Pipe 18.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0565  604-00305 Inlet Type C (5 Foot) 5.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0570  604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0575 604-00510 Inlet Type D (10 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0580  604-00520 Inlet Type D (20 Foot) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,450.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0590 604-19110 Inlet Type R L 5 (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0595  604-19205 Inlet Type R L 10 (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0600 604-19210 Inlet Type R L 10 (10 Foot) 4.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0605 604-25005 Vane Grate Inlet (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0610 604-30005 Manhole Slab Base (5 Foot) 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0615 604-30010 Manhole Slab Base (10 Foot) 5.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0620 604-30015 Manhole Slab Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0625 604-30020 Manhole Slab Base (20 Foot) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0630 604-30025 Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0635 606-00301 Guardrail Type 3 (6-3 Post Spacing) 687.500 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0640 606-01340 End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0645 606-01370 Transition Type 3G 2.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
0650 606-01380 Transition Type 3H 1.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0655 606-02003 End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0660 607-11525 Fence (Plastic) 2,500.000 2,015.000
LF 0.000 0.00
1.60000 2,015.000 3,224.00
0665 607-55050 *Mesh Anchor (Special) 110.000 52.000
EACH 0.000 0.00
800.00000 52.000 41,600.00
0670 607-55060 *Mesh Pin 15.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0675 607-55100 *Wire Mesh 120,000.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0675 MATERIAL ALLOWANCE Wire Mesh 105,962.991
SF 0.000 0.00
0.48583 105,962.991 51,480.00
0680 607-56001 Fence (Animal Protection) 1,194.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0685 608-00026 *Concrete Bikeway (6 Inch) 1,320.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0690 609-21010 *Curb and Gutter Type 2 (Section I-B) 2,351.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0695 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,379.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0700 609-24002 *Gutter Type 2 (2 Foot) 114.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0705 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 1,104.000 0.000
SF 0.000 0.00
7.80000 0.000 0.00
0710 612-00041 Delineator (Flexible) (Type I) 47.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0715 612-00042 Delineator (Flexible) (Type II) 16.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0720 612-00043 Delineator (Flexible) (Type I1I) 4.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0725 613-01100 *1 Inch Electrical Conduit (Plastic) 250.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0730 613-01200 *2 Inch Electrical Conduit (Plastic) 7,672.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0735 613-01300 *3 Inch Electrical Conduit (Plastic) 2,970.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0740 613-01400 *4 Inch Electrical Conduit (Plastic) 10,418.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0745 613-01600 *6 Inch Electrical Conduit (Plastic) 1,012.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1

0750 613-07034 *Pull Box (24"x36"x18") 23.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0755 613-08100 *Electric Vault (6'x5'x6.5") Deep 7.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0760 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0765 613-16000 *Luminaire (Special) 26.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0770  613-34353 *Light Standard Metal (35 Foot) (2 Arm) 11.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0775  613-40000 *Concrete Foundation Pad 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0780 613-40010 *Light Standard Foundation 11.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0785 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
4,433.30000 0.000 0.00
0790 614-00011 Sign Panel (Class I) 61.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0795 614-00012 Sign Panel (Class II) 150.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0800 614-00200 Steel Sign Post (U-2) 77.000 0.000
LF 0.000 0.00

15.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0805 614-01502 Steel Sign Support (2-Inch Round)(Post & Socket ) 110.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0810 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 132.000 0.000
Slipbase)
LF 0.000 0.00
48.00000 0.000 0.00
0815 614-80311 Barricade (Type 3 F-A) 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0820 614-80385 Rumble Strip 2,060.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0825 615-80000 *Stream Restoration Stream Bank Stabilization 1.000 0.440
LS 0.000 0.00
750,000.00000 0.440 330,000.00
0830 621-00450 *Detour Pavement 2,800.000 188.000
SY 0.000 0.00
16.00000 188.000 3,008.00
0835 623-09900 Sprinkler System 1.000 0.000
LS 0.000 0.00
44,000.00000 0.000 0.00
0840 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.200
LS 0.200 3,000.00
15,000.00000 0.400 6,000.00
0845  625-00000 *Construction Surveying 0.900 0.230
LS 0.042 4,200.00
100,000.00000 0.272 27,200.00
0846  625-00001 Construction Surveying (Hourly) 60.000 46.630
HOUR 0.000 0.00
100.00000 46.630 4,663.00
0850  626-00000 *Mobilization 0.900 0.450
LS 0.000 0.00
999,400.00000 0.450 449,730.00
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CAT NO0200 ROADWAY Work Site 1
0855 626-01000 Public Information Services 0.900 0.300
LS 0.050 750.00
15,000.00000 0.350 5,250.00
0860 627-00005 *Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0865 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 96.000 42.500
GAL 0.000 0.00
25.00000 42.500 1,062.50
0870 627-02001 *Preformed Plastic Pavement Marking (Type I1) 65.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0875 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 619.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0880 627-30331 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 100.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0885  630-00000 *Flagging 13,200.000 482.500
HOUR 151.000 3,171.00
21.00000 633.500 13,303.50
0890 630-00004 *Traffic Control Vehicle 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0895 630-00007 *Traffic Control Inspection 178.000 98.000
DAY 14.000 4,550.00
325.00000 112.000 36,400.00
0900 630-00012 *Traffic Control Management 385.000 46.000
DAY 17.000 5,950.00
350.00000 63.000 22,050.00
0905 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
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CAT NO0200 ROADWAY Work Site 1
0910 630-80336 *Barricade (Type 3 M-B) (Temporary) 5.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0915 630-80341 *Construction Traffic Sign (Panel Size A) 28.000 11.000
EACH 0.000 0.00
15.00000 11.000 165.00
0920 630-80342 *Construction Traffic Sign (Panel Size B) 83.000 30.500
EACH 0.000 0.00
20.00000 30.500 610.00
0925 630-80344 *Construction Traffic Sign (Special) 285.000 142.500
SF 0.000 0.00
15.00000 142.500 2,137.50
0930 630-80355 *Portable Message Sign Panel 4.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0935 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 1.000
Type
ype) EACH 0.000 0.00
600.00000 1.000 600.00
0940 630-80360 *Drum Channelizing Device 350.000 61.500
EACH 0.000 0.00
30.00000 61.500 1,845.00
0945  630-80370 Concrete Barrier (Temporary) 2,800.000 576.000
LF 0.000 0.00
19.00000 576.000 10,944.00
0950 630-80380 *Traffic Cone 100.000 42.000
EACH 0.000 0.00
5.00000 42.000 210.00
0955  630-80401 Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
0960 630-85010 Impact Attenuator (Temporary) 2.000 0.500
EACH 0.000 0.00
4,000.00000 0.500 2,000.00
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CAT NO0200 ROADWAY Work Site 1

0965 630-86800 *Traffic Signal (Temporary) 1.000 0.500
LS 0.000 0.00
16,750.00000 0.500 8,375.00
0970 700-70002 F/A ANTICIPATED CMO 1,236,605.300 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70010 F/A Minor Contract Revisions 750,000.050 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70011 F/A Partnering 15,000.300 1,390.620
FA 0.000 0.00
1.00000 1,390.620 1,390.62
0985 700-70013 F/A Concrete Pavement Incentive 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70022 F/A OJT Colorado Training Program 2,625.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70023 F/A On-The-Job Trainee 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70025 F/A Quality Incentive Payment 17,516.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70028 F/A ESB Program 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70034 F/A F/A Dewatering 350,000.000 7,217.850
FA 0.000 0.00

1.00000 7,217.850 7,217.85
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CAT NO0200 ROADWAY Work Site 1
1020 700-70035 F/A F/A Mine Adit Closure 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70036 Forced Accounts F/A Pavement Surface Maintenanc e 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70310 F/A Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70380 F/A Erosion Control 50,000.040 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70410 F/A Stream Restoration 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70460 F/A Rock Staining 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70594 F/A DRB Standing Committee 30,000.000 3,000.000
FA 0.000 0.00
1.00000 3,000.000 3,000.00
CAT 0200 CURRENT AMT $ 10,190,225.35 231,904.56 $ 2,267,699.09
CAT NO0201 ROADWAY Work Site 2
1055 201-00000 Clearing and Grubbing 0.100 0.040
LS 0.060 3,000.00
50,000.00000 0.100 5,000.00
1060 202-00015 Removal of Headwall 5.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
1065 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
8,800.00

8,800.00000 1.000
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CAT NO0201 ROADWAY Work Site 2
1070 202-00035 Removal of Pipe 153.000 108.000
LF 0.000 0.00
30.00000 108.000 3,240.00
1075 202-00090 Removal of Delineator 219.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
1080 202-00220 Removal of Asphalt Mat 6,184.000 1,595.000
53 1,906.000 5,718.00
3.00000 3,501.000 10,503.00
1085 202-00240 *Removal of Asphalt Mat (Planing) 9,557.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1090 202-00250 *Removal of Pavement Marking 17,885.000 1,461.000
SF 0.000 0.00
1.00000 1,461.000 1,461.00
1095 202-00810 Removal of Ground Sign 3.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
1100 202-01130 Removal of Guardrail Type 3 739.000 212.500
LF 0.000 0.00
1.50000 212.500 318.75
1105 202-01300 Removal of End Anchorage 27.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
1110 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1115 202-06000 Removal of Detour 1.000 0.000
LS 1.000 10,000.00
10,000.00000 1.000 10,000.00
1120 203-00010 Unclassified Excavation (Complete In Place) 1,689.000 1,188.000
CY 0.000 0.00
13.50000 1,188.000 16,038.00
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1125 203-00100 Muck Excavation 500.000 0.000
cY 248.000 2,480.00
10.00000 248.000 2,480.00
1130 203-01100 Proof Rolling 8.000 0.000
HOUR 2.000 180.00
90.00000 2.000 180.00
1135 203-01594 Combination Loader 30.000 20.000
HOUR 0.000 0.00
75.00000 20.000 1,500.00
1140 203-01597 Potholing 10.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
1145 208-00002 Erosion Log (12 Inch) 1,490.000 240.000
LF 172.000 516.00
3.00000 412.000 1,236.00
1150 208-00003 Erosion Log (18 Inch) 100.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1155 208-00034 Gravel Bag 460.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1160 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
1165 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1170 210-00750 *Reset Light Standard 6.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
1175 210-00760 *Reset Luminaire 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1180 210-00810 Reset Ground Sign 15.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
1185 210-00825 *Reset Flashing Beacon 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1190 210-00900 *Reset Traffic Counter (Temp) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
1195 210-00910 *Reset Traffic Counter (Permanent) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
1200 210-01130  Reset Guardrail Type 3 2,200.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1205 210-01131 Reset Guardrail Type 3 (Special)(2 Foot) 100.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1210 210-01132 Reset Guardrail Type 3 (Special)(1 Foot) 50.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1215 210-04200 Adjust Guardrail 1,225.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
1220 212-00006 Seeding (Native) 3.500 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
1225 212-00032 Soil Conditioning 3.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
1230 213-00002 Mulching (Weed Free Hay) 3.200 0.000
ACRE 0.000 0.00

1,400.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1235 213-00009 Flexible Growth Medium 0.500 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
1240 213-00061 Mulch Tackifier 640.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
1245 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 1,200.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
1250 217-00020 Herbicide Treatment 16.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
1255 304-09014 Aggregate Base Course (Special) 2,113.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
1260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 250.000 0.000
TON 0.000 0.00
114.00000 0.000 0.00
1265 403-02000 *Hot Mix Asphalt (Special) 48.000 0.000
TON 0.000 0.00
142.00000 0.000 0.00
1270 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 13,765.000 378.050
TON 0.000 0.00
49.60000 378.050 18,751.28
1275 411-10255 *Emulsified Asphalt (Slow-Setting) 8,829.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
1280 420-00112 Geotextile (Drainage) (Class 1) 168.000 168.000
SY 0.000 0.00
3.00000 168.000 504.00
1285 506-00224 Riprap (24 Inch) 358.000 98.000
CY 0.000 0.00
27.00000 98.000 2,646.00
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1290 601-03000 Concrete Class D 40.000 20.200
CcY 15.500 8,525.00
550.00000 35.700 19,635.00
1295  602-00000 Reinforcing Steel 3,500.000 1,405.000
LB 1,520.000 988.00
0.65000 2,925.000 1,901.25
1300 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 173.000 168.000
LF 0.000 0.00
33.00000 168.000 5,544.00
1305 603-01725 *72 Inch Reinforced Concrete Pipe (Complete In Place) 150.000 150.000
LF 0.000 0.00
245.00000 150.000 36,750.00
1310 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
1315 603-10240 24 Inch Corrugated Steel Pipe 4.000 0.000
LF 4.000 452.00
113.00000 4.000 452.00
1320 603-10480 48 Inch Corrugated Steel Pipe 4.000 0.000
LF 4.000 256.00
64.00000 4.000 256.00
1325 604-00505 Inlet Type D (5 Foot) 2.000 0.000
EACH 2.000 3,600.00
1,800.00000 2.000 3,600.00
1330  604-00605 Inlet Type D (Double) (5 Foot) 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
1335 606-00301 Guardrail Type 3 (6-3 Post Spacing) 2,600.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1340 606-00305 Guardrail Type 3 (Special) 100.000 0.000
LF 0.000 0.00

65.00000 0.000 0.00
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1345 606-00710 Guardrail Type 7 (Style CA) 150.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
1350 606-01370 Transition Type 3G 2.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
1355 606-01385 Transition Type 3J 2.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
1360 606-01390 End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1365 606-02003 End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1370 606-02005 End Anchorage (Flared) 30.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1375 607-11525 Fence (Plastic) 200.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
1380 609-60011 *Curb Type 6 (Section M) 846.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
1385 612-00041 Delineator (Flexible) (Type I) 526.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
1390 612-00042 Delineator (Flexible) (Type II) 16.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
1395 612-00043 Delineator (Flexible) (Type I1I) 127.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
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1400 613-01200 *2 Inch Electrical Conduit (Plastic) 3,153.000 2,273.000
LF 880.000 6,600.00
7.50000 3,153.000 23,647.50
1405 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
1410 614-00011 Sign Panel (Class I) 57.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1415 614-00012 Sign Panel (Class II) 12.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
1420 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 8.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
1425 614-80391 Rumble Strip (Grinding)(Asphalt) 27,164.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
1430 621-00450 *Detour Pavement 1,090.000 1,090.000
SY 0.000 0.00
16.00000 1,090.000 17,440.00
1435  625-00000 *Construction Surveying 0.100 0.040
LS 0.000 0.00
100,000.00000 0.040 4,000.00
1440 626-00000 *Mobilization 0.100 0.050
LS 0.000 0.00
999,400.00000 0.050 49,970.00
1445 626-01000 Public Information Services 0.100 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1450 627-00005 *Epoxy Pavement Marking 397.000 0.000
GAL 0.000 0.00

60.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1455  627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 566.000 42.000
GAL 0.000 0.00
25.00000 42.000 1,050.00
1460 627-01001 *Preformed Plastic Pavement Marking (Type I) 157.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1465  630-00000 *Flagging 1,800.000 660.000
HOUR 271.000 5,691.00
21.00000 931.000 19,551.00
1470  630-00007 *Traffic Control Inspection 22.000 4.000
DAY 0.000 0.00
325.00000 4.000 1,300.00
1475 630-00012 *Traffic Control Management 85.000 62.000
DAY 21.000 7,350.00
350.00000 83.000 29,050.00
1480 630-80001 *Flashing Beacon (Portable) 2.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
1485 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 4.000
EACH 0.000 0.00
15.00000 4.000 60.00
1490 630-80342 *Construction Traffic Sign (Panel Size B) 58.000 18.500
EACH 0.000 0.00
20.00000 18.500 370.00
1495 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
1500 630-80360 *Drum Channelizing Device 140.000 26.000
EACH 0.000 0.00
30.00000 26.000 780.00
1505 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 2.000
EACH 0.000 0.00
31.00000 2.000 62.00
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CAT NO0201 ROADWAY Work Site 2
1510 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 40.000 3.000
EACH 0.000 0.00
32.00000 3.000 96.00
1515 630-80370 Concrete Barrier (Temporary) 972.000 486.000
LF 0.000 0.00
19.00000 486.000 9,234.00
1520 630-80380 *Traffic Cone 300.000 30.000
EACH 0.000 0.00
5.00000 30.000 150.00
1525 630-80560 *Mobile Profilograph Operation Zone 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
1530 630-85041 *Mobile Attenuator 15.000 1.000
DAY 0.000 0.00
575.00000 1.000 575.00
1535 700-70010 F/A Minor Contract Revisions 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1540 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1545  700-70012 F/A Asphalt Pavement Incentive 41,325.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1555 700-70018 F/A Roadway Smoothness Incentive 97,950.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 74,000.000 0.000
FA 1,240.250 1,240.25
1.00000 1,240.250 1,240.25
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CAT NO0201 ROADWAY Work Site 2
1565 700-70022 F/A OJT Colorado Training Program 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1570 700-70028 F/A ESB Program 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A INTERIM SURFACE REPAIR 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70380 F/A Erosion Control 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 1,787,664.80 $ 59,596.25 $ 324,422.03
CAT NO0300 STRUCTURE NO. E-15-AM
1585 206-00000 Structure Excavation 605.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1590 206-00100 *Structure Backfill (Class 1) 934.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1595 206-00200 Structure Backfill (Class 2) 95.000 0.000
CY 0.000 0.00
19.00000 0.000 0.00
1600 206-00360 *Mechanical Reinforcement of Soil 934.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1605 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 625.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
1610 503-00036 Drilled Caisson (36 Inch) 331.000 0.000
LF 0.000 0.00
493.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. E-15-AM
1615 503-00037 Drilled Caisson (36 Inch)(Special) 100.000 0.000
LF 0.000 0.00
2,200.00000 0.000 0.00
1620 503-00054 Drilled Caisson (54 Inch) 203.000 0.000
LF 0.000 0.00
1,407.00000 0.000 0.00
1625 503-00055 Drilled Caisson (54 Inch)(Special) 240.000 0.000
LF 0.000 0.00
2,287.00000 0.000 0.00
1630 509-90003 Paint Structural Steel 1.000 0.000
LS 0.000 0.00
23,000.00000 0.000 0.00
1635 512-00101 Bearing Device (Type I) 20.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1640 515-00120 Waterproofing (Membrane) 3,786.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1645 515-00400  Concrete Sealer 5,693.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1650 518-00100 Waterstop 974.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1655 518-01004 Bridge Expansion Device (0-4 Inch) 157.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
1660 601-03040 Concrete Class D (Bridge) 2,007.000 0.000
CY 0.000 0.00
450.00000 0.000 0.00
1665 601-40400 Structural Concrete Stain 2,646.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. E-15-AM
1670 602-00000 Reinforcing Steel 46,458.000 0.000
LB 0.000 0.00
0.65000 0.000 0.00
1675 602-00020 Reinforcing Steel (Epoxy Coated) 399,749.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
1680 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
1685 606-11030 Bridge Rail Type 10M 974.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1690 618-00142 Prestressed Concrete | (BT42) 4,411.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT0300 CURRENT AMT $ 3,363,174.90 $ 0.00 $ 0.00
CAT NO0301 STRUCTURE NO. E-15-AN
1695 503-00024 Drilled Caisson (24 Inch) 107.000 0.000
LF 0.000 0.00
355.00000 0.000 0.00
1700 503-00025 Drilled Caisson (24 Inch)(Special) 40.000 0.000
LF 0.000 0.00
1,652.00000 0.000 0.00
1705 601-03040 Concrete Class D (Bridge) 20.000 0.000
CY 0.000 0.00
450.00000 0.000 0.00
1710 601-40400 Structural Concrete Stain 21.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1715 602-00020 Reinforcing Steel (Epoxy Coated) 2,528.000 0.000
LB 0.000 0.00

0.80000 0.000 0.00
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CAT NO0301 STRUCTURE NO. E-15-AN
1720 628-00140 Bridge Girder and Deck Unit (140 Feet to 145 Fe et) 1.000 0.000
EACH 0.000 0.00
145,000.00000 0.000 0.00
CAT0301 CURRENT AMT $ 260,150.40 0.00 $ 0.00
CAT NO0302 STRUCTURE NO. E-15-E
1725 206-00000 Structure Excavation 17,648.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1730 206-00100 *Structure Backfill (Class 1) 30,952.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1735 206-00360 *Mechanical Reinforcement of Soil 17,277.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1735 MATERIAL ALLOWANCE 0.000
CY 17,277.000 149,902.16
8.67640 17,277.000 149,902.16
1735 MATERIAL ALLOWANCE reinforcemnet 0.000
cY 10,164.999 88,195.60
8.67640 10,164.999 88,195.60
1735 MATERIAL ALLOWANCE reinforcement 0.000
CY 2,883.000 25,014.06
8.67640 2,883.000 25,014.06
1740  420-00000 Geomembrane 5,353.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1745  420-00112 Geotextile (Drainage) (Class 1) 1,169.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1750 504-04420 *Precast Panel Facing 29,969.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
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CAT NO0302 STRUCTURE NO. E-15-E
1750 MATERIAL ALLOWANCE precast panels 4,500.000
SF 0.000 0.00
8.10000 4,500.000 36,450.00
1750 MATERIAL ALLOWANCE reinforcement 0.000
SF 6,314.000 51,143.40
8.10000 6,314.000 51,143.40
1755 506-00206 Riprap (6 Inch) 594.000 0.000
CcY 0.000 0.00
25.00000 0.000 0.00
1760 506-00224 Riprap (24 Inch) 328.000 0.000
CcY 0.000 0.00
27.00000 0.000 0.00
1765 506-00236 Riprap (36 Inch) 598.000 0.000
CcY 0.000 0.00
27.00000 0.000 0.00
1770 507-00550 Concrete Lined Ditch 1,268.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1775 601-03050 *Concrete Class D (Wall) 154.000 0.000
CcY 0.000 0.00
345.00000 0.000 0.00
1780 601-40400 Structural Concrete Stain 3,330.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1785  602-00020 Reinforcing Steel (Epoxy Coated) 17,149.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0302 CURRENT AMT $ 1,408,459.20 $ 314,255.22 $ 350,705.22
CAT NO0303 STRUCTURE NO. E-15-F
1790 206-00000 Structure Excavation 4,138.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
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CAT NO0303 STRUCTURE NO. E-15-F
1795 206-00100 *Structure Backfill (Class 1) 7,611.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1800 206-00360 *Mechanical Reinforcement of Soil 4,631.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1805  420-00000 Geomembrane 1,059.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1810 420-00112 Geotextile (Drainage) (Class 1) 421.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1815 504-04420 *Precast Panel Facing 7,785.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1820 506-00206 Riprap (6 Inch) 252.000 0.000
CcY 0.000 0.00
25.00000 0.000 0.00
1825 506-00243 Riprap (42 Inch) (Special) 1,100.000 0.000
CY 0.000 0.00
28.00000 0.000 0.00
1830 507-00550 Concrete Lined Ditch 446.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1835 601-03050 *Concrete Class D (Wall) 49.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1840 601-40400 Structural Concrete Stain 865.000 0.000
SY 0.000 0.00

3.00000 0.000 0.00
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CAT NO0303 STRUCTURE NO. E-15-F
1845  602-00020 Reinforcing Steel (Epoxy Coated) 5,487.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0303 CURRENT AMT $ 388,182.60 $ 0.00 $ 0.00
CAT NO0304 STRUCTURE NO. E-15-G
1850 206-00000 Structure Excavation 6,007.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1855 206-00100 *Structure Backfill (Class 1) 15,916.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1860 206-00360 *Mechanical Reinforcement of Soil 10,165.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1865 420-00000 Geomembrane 1,738.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1870 420-00112 Geotextile (Drainage) (Class 1) 969.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1875 504-04420 *Precast Panel Facing 14,353.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1880 506-00206 Riprap (6 Inch) 524.000 0.000
CY 0.000 0.00
25.00000 0.000 0.00
1885 506-00225 Riprap (24 Inch) (Special) 422.000 0.000
CcY 0.000 0.00
27.00000 0.000 0.00
1890 506-00237 Riprap (36 Inch) (Special) 1,348.000 0.000
CY 0.000 0.00

27.00000 0.000 0.00
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CAT NO0304 STRUCTURE NO. E-15-G
1895 507-00550 Concrete Lined Ditch 669.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1900 601-03050 *Concrete Class D (Wall) 78.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1905 601-40400 Structural Concrete Stain 1,595.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1910  602-00020 Reinforcing Steel (Epoxy Coated) 8,767.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0304 CURRENT AMT $ 732,729.60 0.00 $ 0.00
CAT NO0305 STRUCTURE NO. E-15-H
1915 206-00100 *Structure Backfill (Class 1) 5,433.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1920 206-00360 *Mechanical Reinforcement of Soil 2,883.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
1925  420-00000 Geomembrane 1,221.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1930 504-04420 *Precast Panel Facing 7,242.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1935 507-00550 Concrete Lined Ditch 384.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1940 601-03050 *Concrete Class D (Wall) 51.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
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CAT NO0305 STRUCTURE NO. E-15-H
1945  601-40400 Structural Concrete Stain 805.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1950 602-00020 Reinforcing Steel (Epoxy Coated) 5,701.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0305 CURRENT AMT $ 231,378.80 $ 0.00 $ 0.00
CAT NO0306 STRUCTURE NO. E-15-1
1955 206-00000 Structure Excavation 1,761.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1960 206-00100 *Structure Backfill (Class 1) 2,852.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1965 206-00360 *Mechanical Reinforcement of Soil 1,571.000 0.000
CcY 0.000 0.00
18.00000 0.000 0.00
1970  420-00000 Geomembrane 659.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1975 504-04420 *Precast Panel Facing 4,369.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1980 507-00550 Concrete Lined Ditch 291.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1985 601-03050 *Concrete Class D (Wall) 37.000 0.000
CY 0.000 0.00
345.00000 0.000 0.00
1990 601-40400 Structural Concrete Stain 485.000 0.000
SY 0.000 0.00

3.00000 0.000 0.00
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CAT NOO0306 STRUCTURE NO. E-15-I
1995  602-00020 Reinforcing Steel (Epoxy Coated) 4,150.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0306 CURRENT AMT $ 157,137.00 $ 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2000 620-00001 Field Office (Class 1) 1.000 0.700
EACH 0.000 0.00
15,000.00000 0.700 10,500.00
2005 620-00002 Field Office (Class 2) 1.000 0.700
EACH 0.000 0.00
27,000.00000 0.700 18,900.00
2010 620-00012 Field Laboratory (Class 2) 1.000 0.700
EACH 0.000 0.00
28,000.00000 0.700 19,600.00
2015 620-00020 Sanitary Facility 5.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
CAT 0400 CURRENT AMT $ 87,500.00 $ 0.00 $ 56,000.00

PROJECT TOTAL CURRENT AMT $ 18,606,602.65

$

605,756.03 $ 2,998,826.34



